

DAILY REPORT / DR-2026-07-12 / V1

Daily field report - electrical rough-in

Cooper Residence Renovation / CR-2026-017 / Cooper Residence / Ground floor

REPORT DATE	PREPARED BY	WEATHER	SAFETY
2026-07-12	Jordan Cho / Project Manager	Clear, 72-84 °F; dry access and no weather delay.	Pre-task plan completed. No incidents, near misses, or failed inspections reported.

Work completed

Electrical branch rough-in at garage and living areas; laundry supply rough-in; office partition layout verification.

Weather and site conditions

Clear, 72-84 °F; dry access and no weather delay.

Safety and inspections

Pre-task plan completed. No incidents, near misses, or failed inspections reported.

Open field observation

Garage GFCI elevation was documented and routed to punch before wall close-in.

Manpower

COMPANY	TRADE	WORKERS	HOURS
Northstar Builders	General	3	24
Delta Electrical	Electrical	4	32
ClearFlow Plumbing	Plumbing	2	16


Activity and chronology

TIME	ACTOR	EVENT
07:00 PDT	Mike Alvarez	Daily huddle and pre-task plan completed.
10:18 PDT	Mike Alvarez	GFCI elevation evidence captured in garage.
15:30 PDT	Jordan Cho	Daily report reviewed and marked complete.


Evidence register

TYPE	EVIDENCE	LOCATION / CAPTURE
PHOTO	Garage east wall context Open stud wall near the garage entry door; GFCI rough-in visible.	Residence / Garage / East wall / Entry door 2026-07-12T10:18:00-07:00
MEASUREMENT	GFCI centerline tape measurement Tape shows receptacle centerline at approximately 12 inches AFF.	Residence / Garage / East wall / Entry door 2026-07-12T10:18:20-07:00
PHOTO	Receptacle rough-in detail Close view of the installed box before wall close-in.	Residence / Garage / East wall / Entry door 2026-07-12T10:18:38-07:00

Field image review



Garage east wall context



GFCI centerline tape measurement



Receptacle rough-in detail

Source index

Every requirement statement in this package must be checked against the exact document revision below. Superseded or unapproved sources cannot authorize work.

#	DOCUMENT / REVISION	PAGE	CITED REQUIREMENT
-	No source linked	-	Official approval is blocked until a source is linked.

Review control

REPORT ID	VERSION	GENERATED	CONTROL
rpt_demo_daily_20260712	1	2026-07-12 17:25 UTC	DRAFT / REVIEW REQUIRED

BUILI assembles a traceable review record. It does not make a design decision, authorize a change, determine contractual entitlement, or replace review by the responsible architect, engineer, contractor, or authority having jurisdiction.